

Group number: May1714

Project title: CyBeacon

Advisor: Jay Kim

Team Members/Role:

Ming Wu (team leader)

Xiayang Sun (communication leader)

Chenliang Xu (webmaster)

Xin Ying (key concept holder)

Sam Jones (key concept holder)

○ **Weekly Summary (Short summary about what you did this week)**

There will be a demo held in the final week, and a poster of our project is necessary to be displayed during the demo. Our group finished designing the poster in this week.

○ **Past week accomplishments (please describe as what was done, by whom, when)**

Every group member had a group meeting at 12:30 pm on Thursday (4/13). During the meeting, we discussed the issues about designing the poster of our project. The content of poster was divided into 6 parts: introduction, design requirements, technical details, testing/resources, intended users, and basic information. Ming finished the introduction part; Xiayang finished the design requirements part; Sam finished the technical details and basic information part; Chenliang finished the testing/resources part; Xin Ying finished the intended users/uses part.

○ **Pending issues (if applicable)**

○ **Plan for coming week (please describe as what, who, when)**

- Ming will start the last part of the whole project from next week. She will create the login page for professor to upload course contents or announcements. She will also review and optimize other group members' codes. All the work will be finished in two weeks.

- **Summary of weekly advisor meeting (if applicable/optional)**

Our group had a meeting with Advisor Jay Kim on Thursday (4/13). During the meeting, we demo the completed broadcasting function to Jay. Advisor Jay was satisfied with our work. After that, we discussed the issues of final presentation. The final presentation will be held on April 27, so we decided to meet on April 26 and demo our presentation PowerPoint to Advisor Jay.